
Line Name Start Finish Durat ion 

2020 
May J ne J ly A g st September OctoberA Nov 

27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

Route 1 Construction 

Key Dates 

Start 

Completion 

Construction 

Route 1 - 1B 

Route 1 - 1F2 (Ginge 
Brook Crossing) 

Route 1 - 1G2 

Route 1 - 1E2 

Route 1 - 1J2 1K2 1H2 
1i2 1350m 

Route 1 - 1D 

Route 1 - 1C 

30/04/2020 

30/04/2020 

18/05/2020 

30/10/2020 

26/05/2020 

26/05/2020 

26/05/2020 

26/05/2020 

08/06/2020 

18/06/2020 

04/09/2020 

09/09/2020 

30/10/2020 

30/10/2020 

18/05/2020 

30/10/2020 

16/10/2020 

17/06/2020 

01/10/2020 

14/10/2020 

17/07/2020 

23/09/2020 

08/09/2020 

11/09/2020 

25w 4d 

25w 4d 

20w 3d 

3w 2d 

18w 2d 

20w 1d 

6w 

13w 4d 

3d 

3d 

1

2

3

4

5

6

7

8

9

10

11

12

1 

2 

3 

4 

5 

+ + 
6 

+ + 
7 

+ + 
8 

+ + 
9 

+ + 
10 

+ + 
11 

+ + 
12 

Line Name Start Finish Durat ion 

27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 
May J ne J ly A g st September OctoberA Nov 

2020 


